
1

May 19, 2004 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 05/19/04
Active Requests in order of priority  (1 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

PR 32-04 ValR11 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

3/00 - 6/03
every 3rd month

Done 5/3/04

PR 37-04 Aqua-
FM3

Beta3 SSF
(SS4.5-6)

4.5-
6.3P3
4.5-
6.2P2
4.5-
6.4P1

12/02 Done 5/6/04

PR 36-04 Aqua-
FM3

Beta3 SFC
(SS9)

9.2P1
9.3P1
9.4P1

12/02 Done 5/10/04

PR 31-04 Edition2A GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

1/01 - 12/01
3/00 - 12/00
1/02 - 2/03

HOLDING - wait-
ing for ValR11 
approval Approval 
expected week of 5/
17.

PR 46-04 to 
48-04 

Aqua ValR3 BDS 
(SS1)

1.1P5
1.2P1
1.3P3

3/21/04
12/15/02

After this pro-
cesses, wait for e-
mail before delet-
ing and running any 
Edition1 data

PR 39-04 to 
45-04 

Terra ValR3/ValR4 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P3
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

11/30/03 - 1/1/04 After this pro-
cesses, wait for e-
mail before delet-
ing and running any 
Edition1 or Edition2 
data

PR18-04 Terra ValR1 SRBAVG
(SS10)

10.1P1 3/00 - 2/03 HOLDING - wait-
ing for delivery. 
Delivery date 
unknown at this 
time
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PR17-04 Terra Edition2A SRBAVG
(SS10)

10.1P1 3/00- 2/03 HOLDING - ValR1 
must be approved 
before this starts

M PR 
2-04

GEOS4 MOA
(SS12)

12.1P1 3/04 - present standing request to 
process data as it 
arrives

M PR 
1-04

GEOS4 PMOA
(SS9.1)

9.1P1 2/04 - present

PR 55-04 Terra Beta2 TSI
(SS7.1)

7.1.1P1 5 months HOLDING - wait-
ing for delivery.  5/
21/04 delivery 
scheduled

PR 97-03 Terra Edition2-QC SSF
(SS4)

4.1-
4.1P2
4.1-
4.2P1
4.1-
4.2P2
4.1-
4.3P1

1/03- 2/03 Done 5/9/04

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-
6.1P2
4.5-
6.2P2
4.5-
6.4P1

1/03 - 2/03 Done 5/9/04

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

1/03 - 2/03 Done 5/10/04

PR13-04 Aqua-
FM3

Beta3 SRBAVG
(SS10)

10.1P1 12/02 HOLDING - wait-
ing for delivery.   
5/21/04 delivery 
schedule

Table 1:  Process Strategy/Geier as of 05/19/04
Active Requests in order of priority  (2 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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standing    
requests AM- 
PR 1-00  to 7-
00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

for  3/04 - 
present

Holding - waiting 
on ValR3/4 
approval

DO NOT PRO-
CESS 3.2P2 - it is 
on hold

Need to reprocess 
3/04 which con-
tained errors and 
was deleted from 
the archive

standing    
requests AM- 
PR 8A-02 to 
11-02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

for  7/03 - 
present

Holding - waiting 
on ValR3/4 
approval

DO NOT PRO-
CESS 3.2P2 - it is 
on hold

standing    
requests PM- 
PR 7-03A to 
10-03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

for  3/04 - 
present

Holding - waiting 
on ValR3/4 
approval

PLEASE create 
IES in addition to 
BDS for 4/04 
ONLY.
DO NOT PRO-
CESS 3.2P2 - it is 
on hold

Need to reprocess 
3/04 which con-
tained errors and 
was deleted from 
the archive

Table 1:  Process Strategy/Geier as of 05/19/04
Active Requests in order of priority  (3 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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standing    
requests PM- 
PR 11-03, 13-
03 to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

for  7/03 - 
present

HOLDING - wait-
ing for Aqua Gains 
and SRF
to be delivered 
and associated 
ValR4 to run
 DO NOT PRO-
CESS 3.2P2 - it is 
on hold

standing 
request PM-
PR 12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 for  7/03 - 
present

HOLDING - wait-
ing for both Terra 
and Aqua to have 
processed 
Edition2 data 
beyond 
6/03.

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-
4.0P1

standing request

PR 97-03 Terra Edition2-QC SSF
(SS4)

4.1-
4.1P2
4.1-
4.2P1
4.1-
4.2P2
4.1-
4.3P1

3/03 - 12/03

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-
6.1P2
4.5-
6.2P2
4.5-
6.4P1

3/03 - 12/03

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/03 - 12/03

Table 1:  Process Strategy/Geier as of 05/19/04
Active Requests in order of priority  (4 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 53-04, 54-
04

Aqua-
FM4

BetaGERB SSF
(SS4)

4.1-
4.1P3
4.1-
4.2P1
4.1-
4.2P2
4.1-
4.3P1
4.5-
6.1P3
4.5-
6.2P2

4/04 HOLDING - wait-
ing on Edition1 
IES created for 4/
04 as input. 

PR 52-04 Aqua-
FM4

BetaGERB SFC
(SS9)

9.2P1
9.3P1
9.4P1

4/04 HOLDING - wait-
ing on BetaGERB 
SSF

PR 116-03 TRMM Beta3 TSI
(SS7.1)

7.1.1P1 1/98 - 8/98
3/00

5/21/04 delivery

Table 1:  Process Strategy/Geier as of 05/19/04
Active Requests in order of priority  (5 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 05/19/04
    Coming Soon  (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

6/04 Aqua ValR1 SSF(SS4) 7/02 - 12/02 Cloud delivery 5/28/04

Aqua ValR1 SFC(SS9) 7/02, 12/02 delivery 6/4/04 

Aqua Edition1A SSF(SS4) first 12 months

Aqua Edition1A SFC(SS9) first 12 months

Aqua ValR4 BDS/ERBE-
like(SS1-3)

1 month verify newly delivered gains and 
spectral response functions

Terra Beta2 Synoptic 
SARB
(SS7.2)

3/00, 4/00, 1/01, 
7/01, 10/01

6/18/04 delivery

TRMM Beta3 Synoptic 
SARB
(SS7.2)

9 mo 6/18/04 delivery - lower priority 
than TRMM

7/04 Terra Edition2B SSF
(SS4.5-6)

50 months updated ADMs, code correction, 
correct clear area coverage as 
needed (50-60 deg lat), new cloud 
classification parameter;
delivery expected 6/18/04

Terra Edition2B CRS(SS5) 50 months delivery expected 5/28/04

Terra Edition2B SFC
(SS9)

50 months 6/4/04 delivery

Terra Edition2B FSW(SS6) 50 months assuming no delivery needed

Aqua Edition1A SRBAVG
(SS10)

7/02 - 6/03 unknown delivery date; requires 
GGEO for 3/03 - 6/03 which has 
never been processed

8/04 Terra ValR4 BDS/ERBE-
like(SS1-3)

1 month verify newly delivered gains and 
spectral response functions

 ValR11 GGEO
(SS11)

4 months 3/03 - 6/03; requires redelivery to 
handle GOES-9 and GOES-12; 
requires coefficients

 Edition2A GGEO
(SS11)

4 months 3/03 - 6/03; ValR11 must be 
approved

Aqua Beta1 CRS(SS5) first 12 months July delivery ?? 

Aqua Beta1 FSW
(SS6)

first 12 months test at SCF to verify no redelivery 
needed
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TRMM Beta3 SYN/AVG/
ZAVG
(SS8)

9 mo 7/23/04 delivery

Terra Beta2 SYN/AVG/
ZAVG
(SS8)

3/00, 4/00, 1/01, 
7/01, 10/01

7/23/04 delivery

9/04 Aqua Edition1A SSF(SS4) second 12 
months

Aqua Edition1A SFC(SS9) second 12 
months

Terra Edition2B SRBAVG
(SS10)

50 months

10/04  ValR11 GGEO
(SS11)

? months 7/03 - 6/04; requires coefficients

Edition2A GGEO
(SS11)

7/03 - 6/04

TRMM Beta4 Synoptic 
SARB
(SS7.2)

9 months

Terra Beta3 Synoptic 
SARB
(SS7.2)

12 months

11/04 TRMM Beta4 SYN/AVG/
ZAVG
(SS8)

9 months

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months

Aqua Beta3 SRBAVG
(SS10)

7/03 - 6/04

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule

Aqua Beta1 Synoptic 
SARB
(SS7.2)

Not on Bruce’s schedule

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule

Table 2:  Process Strategy/Geier as of 05/19/04
    Coming Soon  (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 3: May 19, 2004 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 4.  (Ayers)

• Released the Instantaneous SARB delta delivery to the ASDC 
(SCCR 526).  (Saunders)

• Provided delivery statistics and other information to Erika Geier 
for her presentation at the CERES/ASDC workshop.  (Ayers)

• Met with the SEC, subsystem leads, and ASDC personnel to 
discuss the migration from HDF4 to HDF5.  (Ayers)

• Attended the CERES/ASDC workshop.  (Ayers)

Table 4: SCCR Activity May 5 at 12:00pm - May 17 at 12:00pm  

SCCR S U A C D SS
Page
No.

Comments

515 X 5

518 X 11

524 X 1

525 X CERESlib

526 X X X 5 9

527 X X 7.1 10 
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  SARB             SCCR Date & TIME: 2004-05-10 10:18:11                SCCR No.: 526

Description of Change (Science):
None

Reason for Change (Science):
None

Description of Change (non-Science):
Corrections to CC codes in PCF generator for PGE 5.3P1.

Reason for Change (non-Science):
An incorrect CC code number was being assigned to the output files.

Affected PGEs                : CER5.3P1

Est. Time to Complete Changes: 2 hours
Planned Delivery Date        : May 10, 2004
Impact                       : None

Originator: CALDWELL, THOMAS E.   (SAIC)
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem: TISAavg7.1                 SCCR Date: 05/11/2004                           SCCR Number: 527

Description of Change (Science):
Include the latest updated GGEO interpolated TOA flux subroutine.  Add the log optical depths 
from GGEO data.

Reason for Change (Science):
Subsystem 10 and Subsystem 7.1 share the same interpolated algorithm.  Log optical depths from 
GGEO data was requested by scientist.

Description of Change (non-Science):
Change the output TSI from un-nested to nested grid.

Reason for Change (non-Science):
To make the size of the files smaller.

Affected PGEs                : CER7.1.1P1                                                                                                                                 

Est. Time to Complete Changes: 2 weeks                                                     
Planned Delivery Date        : May 14, 2004                                                
Impact                       : Subsystem 7.2     

Date: 05/11/2004          Status: SUBMITTED

Originator: NGUYEN, CATHY   (SAIC)        

========================================
ADDITIONAL CHANGES TO SCCR NO.  527:
========================================

Description of Change (Science):
1. Include the latest updated GGEO interpolated TOA flux subroutine.
2. Add the log optical depths from GGEO data.
3. Add a data type flag for the TOA fluxes.

Reason for Change (Science):
1. Subsystem 10 and Subsystem 7.1 share the same interpolated algorithm.
2. Log optical depths from GGEO data was requested by the scientists.
3. As requested by the scientists to help identifying whether the LW and SW TOA fluxes are 
CERES, GGEO or interpolated data.

Description of Change (non-Science):
1. Change the output TSI from un-nested to nested grid.
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Reason for Change (non-Science):
1. To reduce the sizes of the TSI zonal files.

Affected PGEs                : CER7.1.1P1   

Est. Time to Complete Changes: 2 weeks                                                     
Planned Delivery Date        : May 14, 2004                                                
Impact                       : Subsystem 7.2  

Date & Time: 2004-05-11 12:51:52

Originator: NGUYEN, CATHY   (SAIC)        
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Table 5:  May 19, 2004 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued tracking receipt of Aqua and Terra data at 
ASDC.  (Cooper, Snyder)

• Verifying ValR3 & ValR4 runs.  (Cooper)

• Running data for Aqua gain and SRF updates at the 
SCF.  Updated gains expected to be delivered in early 
June.  (Cooper)

2.0 Walikainen • Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  
(Walikainen)

• Generating Edition Comparison plots for each 
instrument.  (Walikainen)

• Posted downloadable Spectral Response Functions. 
(Walikainen)

• Testing new compiler and operating system 
continues.  (Walikainen)

3.0 Walikainen Combined with above.
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4.1 Sun-Mack • Processed QC global images and statistics for Terra 
MODIS Edition2-QC data for February and March 
2003.  Processed zonal seasonal results for Winter of 
2003 for Terra MODIS Edition2-QC datasets. Posted 
results on the web.  (R.Brown)

• Processed CloudVis images for Terra MODIS 
Edition2-QC for Marie Byrd Land region from March 
2000 through March 2001.  Also processed CloudVis 
images for TRMM VIRS Edition2 data for the 
Bermuda region through August 1999.  (R.Brown)

• Continue working on matching Aqua-MODIS 
granules with two airplanes tracks: Citation and ER-2 
during Atlantic THORpex Regional Campaign. IBM 
dx matching tool of a visualization package created, 
modified and improved. Generated the flight track 
matched tables from the Aqua-MODIS results for 
each matched pair.  (Gibson, Chen, Sun-Mack)

• Studied 1.6um cloud retrieval versus 3.7um cloud 
retrieval. The two algorithms were run with Aqua-
MODIS and the cloud property results were produced 
and posted on the web. Communicated with Pat 
Minnis through the study.  (Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Responded to questions on ADMGEO over 
permanent snow.  A change to set the imager value to 
1 over permanent snow was proposed to the Science 
Working Group Chairs.  Also, a new name, "Snow/ice 
percent coverage clear-sky overhead-sun vis albedo", 
was selected.  (Miller)

• Monitored Terra Edition2-QC processing.  Twenty-
six, 26, 36, and 6 hours failed for January, February, 
March, and April 2004 respectively.  All hours in 
January, four in February, 8 in March, and one in 
April had missing or failed IESs.  All other hours 
were related to MODIS imager problems.  Four of 
these hours had bad view zenith angles in the data. 
(Miller)

Table 5:  May 19, 2004 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan • Initiated work to convert Norman Loeb’s Edition2B 
SW Flux modules to work with Inversion PGE, 
CER4.5-6.3P2. (Hoppe)

• Prepared information on Inversion PGEs and changes 
that will be needed for NPOESS processing.  Met 
with Mike, Erika and John to go over this 
information. (Nolan and Hoppe)

• Attended NAV workshop on May 12-13. (Nolan)

• Continued work to convert Norman Loeb’s Edition2B 
LW and WN flux modules to work with Inversion 
PGE, CER4.5-6.3P2. (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • Correcting issues in CER5.3P1 uncovered during 
SSI&T for CER5.4P1. (Caldwell)

• Implementing last changes for Terra Edition2B CRS 
delivery and preparing to produce test data for SARB 
Working Group to review. (Caldwell)

• Investigating what modifications, if any, are needed to 
resurrect the ability to only process CRS data over the 
validation regions.  Previously, we did one or the 
other (full-hour or subset only), and now we do both. 
Tom Charlock may want this ability at the SCF this 
summer. (Coleman)

7.2 Coleman • Reading in latest version of TSIB files and verifying 
that the interface, with a new TSIB flag and now on 
the CERES nested grid, is working. (Zentz)

• Working with Fred Rose to incorporate latest version 
of Fu-Liou model. (Caldwell, Zentz)

12.0 Coleman • No new updates.

7.1 Nguyen • Preparing for the delivery.  (Nguyen)

• Modified the cloud retrieval code to handle the 
missing cloud top pressures and optical depths. 
(Nguyen)

• Sent the updated TSI code to Joe Stassi for input in 
CERESLIB. (Nguyen)

Table 5:  May 19, 2004 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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8.0 Nguyen • No new updates.

10.0 Nguyen • Incorporated new GGEO interpolation code from 
Doelling.  Ran March 2000 and July 2001 with 
different cases for validation.  (Nguyen)

6.0 Raju • Processed three days of December 2000 FM1 data 
with modified code at SCF to create binary files for 
TISA Averaging subsystem testing. (Raju)

9.0 Raju • Preparing for subsystem delivery. (Raju)

• Attended HDF5 meeting. (Raju)

Table 5:  May 19, 2004 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead

Status Problems
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11.0 Stassi • Sent list of actual data collection times (approximate) 
for geostationary satellites to Lin Chambers.  Also 
sent information about the data longitude range, and 
the scan pattern and scan duration for each satellite.  
(Stassi)

• Reviewed the GGEO Web plots for the ValR11 
processing months.  The only significant problem 
found was that there were no GMS-5 data for 
September 2000 after day 3.  Examined the input data 
headers for days after day 3, and found that they 
reported the data to be from October instead of 
September.  This was reported to Lisa Link, who will 
attempt to have the September data reordered.  
(Stassi)

• Dave Young and Dennis Keyes found that some of the 
averages in the ValR11 production processing runs 
changed more than was expected based on earlier 
SCF runs.  I ran comparison tests on the March 2000 
and December 2002 data against runs made at the 
SCF prior to delivery.  These tests indicated that the 
production code was delivered correctly.  Tests by 
Dennis found that the differences could be explained 
by the correction to the clearsky map algorithm.  
(Stassi)

• Ran the GGEO calibration sensitivity tests for the 
July 2001 data.  The whole month was run twice, 
once with the values in the calibration table reduced 
by 5% and once with the values increased by 5%.  
Dave Young was notified that the output files are 
ready whenever he would like to examine them.  
(Stassi)

CERESlib
Stassi/Ayers

• Updated the tsi_type_mod.f90 module for TISA 
Averaging.  (Nguyen, Stassi)

• Responded to questions from Jim Donaldson 
concerning the compilation of CERESlib.  (Stassi)

• Wrote a program to read a LogReport file and 
calculate time statistics for the items listed within it.  
(Stassi)

Table 5:  May 19, 2004 - Subsystem Issues and Status  (5 of 5)

SS
No.

SS
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Status Problems


